
Work Readiness Credential 
2006 Draft Implementation Timeline 

Washington State Launch 

National Policy Oversight Council  Washington State 
January – February 2006 

•  WRC Validation Process Continues 
•  January 18/ Policy Oversight Council 

Meeting – Washington D.C. 
National Governance and Pricing 
Decisions 

•  Final field tests being conducted 
•  Analyze Field Test Results 
•  Selection of subcontractor to ensure test 

integrity 
•  National Marketing Plan in process 

Presentations: 
§  National Association of Workforce Boards 

•  January 26/ WTECB Board Meeting 
Update and Implementation discussion 

•  February 3/ Final field test – South Seattle 
Community College 

•  State Partner/Stakeholder Meetings 

Presentations: 
§  Workforce Education Council 
§  Washington Chamber of Commerce 

Executives 
§  CTE Directors & Advisory Board 
§  Labor and Industries 
§  Yakima stakeholders 
§  Thurston County Chamber of Commerce 
§  Olympia School District 

March  April 

•  Set cut scores for passing each test and the 
credential as a whole 

•  Review technical plan Request for 
Qualifications 

•  April  Policy Oversight Meeting – DC 
•  Field test report 
•  Draft administrative manual 
•  Cut score decision 
•  National Marketing Plan Release 
•  Selection of Technical Partner 
•  Explore how operations will be supported 

in the first year 

•  Identify employers to review cut scores 
•  Partner/Stakeholder Meetings 
•  Draft implementation plan based on 

stakeholder feedback 
•  March 16/ Board Meeting – Approve 

implementation plan 

Presentations: 
§  WAVA Spring Conference 
§  WAOE/Tech Prep Conference 

May  June 
•  Assessment instrument revised based on 

field test findings 
•  Develop plan for Longitudinal 

Evaluation/template for data collection 
•  June 16/ Final instrument package and 

supporting materials delivered to state 
partners 

•  June – State Launch with Governor 

July  September 
To Be Determined  To Be Determined




